
 

PFC Revenue and Expenditures - Overview Page 1 of  5
PFC Quarterly Report PFC No. 04-01-C-00-XXX  
For the Period ended: September 30, 2007  

 
A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
July              
2007

August           
2007

September        
2007

Current Quarter for  
Application No.     
04-01-C-00-*** Cumulative

PFC Revenue 49,086,743.67 72.25$                    -$                      (33.00)$                  39.25$                   49,086,782.92$          
Interest Earned 2,320,425.94 -$                       123,592.74$          130,828.77$          254,421.51$          2,574,847.45$           
Total 51,407,169.61 72.25$                    123,592.74$          130,795.77$          254,460.76$          51,661,630.37$       9,029,164.37$      

     
B. Authority and Project Expenditures  

Authorizing Previous Cumulative
Remaining

in Application

Document (FAD) Impose Use
 FAD Date for Use 

& Impose 
Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
No. 04-01-C-00-HNL 32,296,466$          32,296,466$           10/1/2004 38,595,971.58$     10,688,862.68$     191,080.67$            3,589,051.17$       38,787,052.25$    14,277,913.85$    24,509,138.40$     
No. 04-01-C-00-OGG(1) 6,629,349$            6,629,349$             10/1/2004 8,563,201.31$       2,193,925.72$       42,386.27$              736,655.07$          8,605,587.58$      2,930,580.79$      5,675,006.79$       
No. 04-01-C-00-KOA(1) 2,216,888$            2,216,888$             10/1/2004 2,764,317.73$       733,660.05$          13,683.89$              246,344.59$          2,778,001.62$      980,004.64$         1,797,996.98$       
No. 04-01-C-00-LIH(1) 1,489,763$            1,489,763$             10/1/2004 1,483,678.99$       492,398.76$          7,309.93$                165,335.12$          1,490,988.92$      657,733.88$         833,255.04$          

  
 

Total 42,632,466$          42,632,466$           51,407,169.61$     14,108,847.21$     254,460.76$            4,737,385.95$       51,661,630.37$    18,846,233.16$    32,815,397.21$     

C. Remaining Authorized Collections   (9,029,164.37)$     

D. PFC Account Balance 32,815,397.21$     

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.  

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

Amount over collected to date:

Authority(1) Quarter-End CumulativeCurrent Quarter



 

PFC Revenue and Expenditures - Honolulu International Airport (HNL)  Page 2 of  5
PFC Quarterly Report PFC No. 04-01-C-00-HNL
For the Period ended: September 30, 2007

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
July              
2007

August           
2007

September        
2007

Current Quarter for  
Application No.     

04-01-C-00-HNL Cumulative  
PFC Revenue 36,837,254.85$     63.58$                    -$                      -$                       63.58$                   36,837,318.43$        
Interest Earned 1,758,716.73$       -$                       92,792.17$            98,224.91$            191,017.09$          1,949,733.82$           
Total 38,595,971.58$     63.58$                    92,792.17$            98,224.91$            191,080.67$          38,787,052.25$       6,490,586.25$      

B. Authority and Project Expenditures

Authorizing

Authority 
Remaining

in Application

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
No. 04-01-C-00-HNL 32,296,466.00$     32,296,466.00$      38,595,971.58$     10,688,862.68$     191,080.67$          3,589,051.17$         38,787,052.25$     14,277,913.85$    24,509,138.40$    

 
 
 
 
 
 
 

Total 32,296,466.00$     32,296,466.00$      38,595,971.58$     10,688,862.68$     191,080.67$          3,589,051.17$         38,787,052.25$     14,277,913.85$    24,509,138.40$    

C. Remaining Authorized Collections (6,490,586.25)$     

D. PFC Account Balance 24,509,138$         

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.  

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

Amount over collected to date:

Authority (1) Previous Cumulative Current Quarter Quarter-End Cumulative



 

PFC Revenue and Expenditures - Kahului Airport (OGG) Page 3 of  5
PFC Quarterly Report PFC No. 04-01-C-01-OGG
For the Period ended: September 30, 2007

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
July              
2007

August           
2007

September        
2007

Current Quarter for  
Application No.     

04-01-C-00-OGG Cumulative
PFC Revenue 8,188,426.15$       5.78$                      -$                      -$                       5.78$                     8,188,431.93$           
Interest Earned 374,775.16$          -$                       20,587.57$            21,792.92$            42,380.49$            417,155.65$             
Total 8,563,201.31$     5.78$                      20,587.57$            21,792.92$            42,386.27$            8,605,587.58$         1,976,238.58$      

B. Authority and Project Expenditures

Authorizing

Authority 
Remaining

in Application

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures 
Collections + 

Interest Expenditures
No. 04-01-C-00-OGG 6,629,349.00$       6,629,349.00$        8,563,201.31$       2,193,925.72$       42,386.27$            736,665.07$            8,605,587.58$       2,930,590.79$      5,674,996.79$      

 
 
 
 
 
 
 

Total 6,629,349.00$       6,629,349.00$        8,563,201.31$       2,193,925.72$       42,386.27$            736,665.07$            8,605,587.58$       2,930,590.79$      5,674,996.79$      

C. Remaining Authorized Collections (1,976,238.58)$     

D. PFC Account Balance 5,674,996.79$      

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

Amount over collected to date:

Authority(1) Quarter-End CumulativeCurrent QuarterPrevious Cumulative



 

PFC Revenue and Expenditures - Kona International Airport at Keahole (KOA) Page 4 of  5
PFC Quarterly Report PFC No. 04-01-C-01-KOA
For the Period ended: 

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
July              
2007

August           
2007

September        
2007

Current Quarter for  
Application No.     

04-01-C-00-KOA Cumulative
PFC Revenue 2,641,151.60$       2.89$                      -$                      -$                       2.89$                     2,641,154.49$          
Interest Earned 123,166.13$          -$                       6,645.95$              7,035.05$              13,681.00$            136,847.13$              
Total 2,764,317.73$       2.89$                      6,645.95$              7,035.05$              13,683.89$            2,778,001.62$         561,113.62$         

B. Authority and Project Expenditures  

Authorizing

Authority 
Remaining

in Application

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures 
Collections + 

Interest Expenditures
No. 04-01-C-00-KOA 2,216,888.00$       2,216,888.00$        2,764,317.73$       733,660.05$          13,683.89$            246,344.59$            2,778,001.62$       980,004.64$         1,797,996.98$      

 
 
 
 
 
 
 

Total 2,216,888.00$       2,216,888.00$        2,764,317.73$       733,660.05$          13,683.89$            246,344.59$            2,778,001.62$       980,004.64$         1,797,996.98$      

C. Remaining Authorized Collections (561,113.62)$        

D. PFC Account Balance 1,797,996.98$      

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

September 30, 2007

Amount over collected to date:

Current Quarter Quarter-End CumulativeAuthority(1) Previous Cumulative



 

PFC Revenue and Expenditures - Lihue Airport (LIH) Page 5 of  5
PFC Quarterly Report PFC No. 04-01-C-01-LIH
For the Period ended: September 30, 2007

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
July              
2007

August           
2007

September        
2007

Current Quarter for  
Application No.     
04-01-C-00-LIH Cumulative

PFC Revenue 1,419,911.07$       -$                       -$                      (33.00)$                  (33.00)$                  1,419,878.07$          
Interest Earned 63,767.92$            -$                       3,567.05$              3,775.89$              7,342.93$              71,110.85$                
Total 1,483,678.99$       -$                       3,567.05$              3,742.89$              7,309.93$              1,490,988.92$         12,225.92$           

B. Authority and Project Expenditures  

Authorizing

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures (2)
Collections + 

Interest Expenditures
No. 04-01-C-00-LIH 1,489,763.00$       1,489,763.00$        1,483,678.99$       492,398.76$          7,309.93$              165,335.12$            1,490,988.92$       657,733.88$         833,255.04$          

 
 
 
 

Total 1,489,763.00$       1,489,763.00$        1,483,678.99$       492,398.76$          7,309.93$              165,335.12$            1,490,988.92$       657,733.88$         833,255.04$         

C. Remaining Authorized Collections (1,225.92)$            

D. PFC Account Balance 833,255.04$         

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

 

Airport                            
Collection

TOTAL 
CUMULATIVE AS 

OF 6/30/07
% Interest for     

July 2007
 Interest Earned  

July 2007 

TOTAL 
COLLECTION     

JUL 2007

TOTAL 
CUMULATIVE AS 

OF 7/31/07
% Interest for     Aug 

2007
Interest Earned    

Aug 2007

TOTAL 
COLLECTION     

Aug 2007

TOTAL 
CUMULATIVE AS 

OF  8/31/07
% Interest for     

Sep 2007
Interest Earned       

Sep 2007
TOTAL COLLECTION 

Sep 2007
TOTAL CUMULATIVE 

AS OF 9/30/07

Document (FAD)  $     51,407,169.61    -$                     72.25$                   $    51,407,241.86    123,592.74$         -$                     $    51,530,834.60   130,828.77$               (33.00)$                      $           51,661,630.37 
No. 04-01-C-00-HNL 38,595,971.58$     75.08% -$                      63.58$                    $    38,596,035.16 75.08% 92,792.17$           -$                     $    38,688,827.33 75.08% 98,224.91$                 -$                           $           38,787,052.25 
No. 04-01-C-00-OGG 8,563,201.31$       16.66% -$                      5.78$                      $      8,563,207.09 16.66% 20,587.57$           -$                     $      8,583,794.66 16.66% 21,792.92$                 -$                           $             8,605,587.58 
No. 04-01-C-00-KOA 2,764,317.73$       5.38% -$                      2.89$                      $      2,764,320.62 5.38% 6,645.95$             -$                     $      2,770,966.57 5.38% 7,035.05$                   -$                           $             2,778,001.62 
No. 04-01-C-00-LIH 1,483,678.99$       2.89% -$                      -$                        $      1,483,678.99 2.89% 3,567.05$             -$                     $      1,487,246.04 2.89% 3,775.89$                   (33.00)$                      $             1,490,988.92 

    
       

Total 51,407,169.61$     100% -$                      72.25$                    $    51,407,241.86 100% 123,592.74$         -$                     $    51,530,834.60 100% 130,828.77$               (66.00)$                      $           51,661,597.37 
 

     

Amount over collected to date:

Interest Earned by Airport

Authority 
Remaining

in Application

Current Quarter Quarter-End CumulativeAuthority(1) Previous Cumulative



 

Project Schedule and Expenditures - Overview Page 1 of 5
PFC Quarterly Report PFC No. 04-01-C-00-XXX
For the Period ended: September 30, 2007  

August 3,2006 (1)

Date of FAD FAD Amendment 
Final Agency Decision No. 04-01-C-00-HNL  06/17/2004 32,296,466$          32,296,466$             
Final Agency Decision No. 04-01-C-00-OGG 06/17/2004 8,950,000$            6,629,349$               
Final Agency Decision No. 04-01-C-00-KOA 06/17/2004 1,065,000$            2,216,888$              
Final Agency Decision No. 04-01-C-00-LIH 06/17/2004 321,000$               1,489,763$               

$42,632,466 42,632,466$            
  

Implement Complete Expended Overview

Project Title Project No. Total Project Cost  Approved Level 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

HNL Air Conditioning 
Improvements, DH Chiller 
Plant Phase I                AO1107-16 13,000,000$           12,000,000$          06/16/06 A 2/1/08 E 5,563,542.00        1,092,090.76        6,655,632.27         12,000,000.00            12,000,000.00          5,344,367.73                
HNL Air Conditioning 
Improvements, Chilled Water 
Loop Phase II AO1107-17 11,000,000$           10,000,000$          06/16/06 A 2/1/08 E 325,095.00           1,015,301.00        1,340,396.00         10,000,000.00            10,000,000.00          8,659,604.00                

24,000,000$           22,000,000$          5,888,637.00        2,107,391.76        7,996,028.27         22,000,000.00            22,000,000.00          14,003,971.73              
HNL Environmental 
Compliance Measures (South 
Ramp) AS1095-03 1,800,000$             1,500,000$            06/16/06 A 12/31/07 E 161,700.00           447,919.12           609,619.12            1,500,000.00              1,500,000.00            890,380.88                   

HNL FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $           8,796,466 07/24/06 A 2/15/08 E 4,045,768.00        1,414,112.58        5,459,880.58         8,796,466.00              8,796,466.00            3,336,585.42                

LIH Perimeter Road and 
Fencing, Lihue Airport AK1052-04 3,210,000$             321,000$               06/16/06 E 12/31/07 E 101,213.00           32,776.00             133,989.00            321,000.00                 321,000.00               187,011.00                   

OGG Perimeter Road 
Improvements  AM1061-13 1,590,000$             1,450,000$            06/15/06 A 6/17/09 E 671,463.00           274,696.91           946,159.91            1,450,000.00              1,450,000.00            503,840.09                   

OGG Runway Safety Area 
Improvements

AM1023-13 & 
AM1061-13 8,500,000$             7,500,000$            06/15/06 A 6/17/09 E 2,165,682.00        460,499.58           2,626,181.58         7,500,000.00              7,500,000.00            4,873,818.42                

KOA Perimeter Road & 
Fencing, and GA Apron 
Lighting AH2050-04 3,000,000$             1,065,000$            06/01/06 A 12/31/07 E 1,074,385.00      -                      1,074,385.00       1,065,000.00             1,074,385.00            (9,385.00)                     

PFC #04-01-C-00-*** - Total: 53,500,000$           42,632,466$          14,108,848.00      4,737,395.95        18,846,243.46       42,632,466.00            42,641,851.00          23,786,222.54              

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.    

Application
Previously Approved 

Amount Revised Amount  
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

   Total - HNL Air Conditioning System Project - 
Phases I & II:

PROJECT INFORMATION



 

Project Schedule and Expenditures   AIRPORT:   Honolulu International Airport (HNL) Page 2 of 5
PFC Quarterly Report PFC No. 04-01-C-00-HNL   
For the Period Ended: September 30, 2007

 
Implement Complete Expended HNL

Project Title Project No. Total Project Cost  Approved Amount 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

HNL Air Conditioning 
Improvements, DH Chiller 
Plant Phase I                AO1107-16 13,000,000$           8,998,560$            06/16/06 A 2/1/08 E 4,214,939.00        769,192.00           4,984,131.00         8,998,560.00              8,998,560.00            4,014,429.00                
HNL Air Conditioning 
Improvements, Chilled Water 
Loop Phase II AO1107-17 11,000,000$           7,665,440$            06/16/06 A 2/1/08 E 246,292.00           827,368.00           1,073,660.00         7,665,440.00              7,665,440.00            6,591,780.00                

24,000,000$           16,664,000$            4,461,231.00        1,596,560.00        6,057,791.00         16,664,000.00            16,664,000.00          10,606,209.00              
HNL Environmental 
Compliance Measures (South 
Ramp) AS1095-03 1,800,000$             1,136,250$            06/16/06 A 12/31/07 E 122,504.00           339,343.53           461,847.53            1,136,250.00              1,136,250.00            674,402.47                   

HNL FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $           6,660,466 07/24/06 A 2/15/08 E 3,065,073.00        1,071,331.69        4,136,404.69         6,660,466.00              6,660,466.00            2,524,061.31                

LIH Perimeter Road and 
Fencing, Lihue Airport AK1052-04 3,210,000$             243,500$               06/16/06 E 12/31/07 E 76,680.00             24,831.10             101,511.10            243,500.00                 243,500.00               141,988.90                   

OGG Perimeter Road 
Improvements  AM1061-13 1,590,000$             1,103,000$            06/15/06 A 6/17/09 E 508,701.00           208,110.38           716,811.38            1,103,000.00              1,103,000.00            386,188.62                   

OGG Runway Safety Area 
Improvements

AM1023-13 & 
AM1061-13 8,500,000$             5,682,250$            06/15/06 A 6/17/09 E 1,640,721.00        348,874.48           1,989,595.48         5,682,250.00              5,682,250.00            3,692,654.52                

KOA Perimeter Road & 
Fencing, and GA Apron 
Lighting AH2050-04 3,000,000$             807,000$               06/01/06 A 12/31/07 E 813,954.14         -                      813,954.14          807,000.00                813,954.00               (6,954.14)                     

PFC #04-01-C-00-HNL - Total: 53,500,000$           32,296,466$          10,688,864.14      3,589,051.18        14,277,915.32       32,296,466.00            32,303,420.00          18,018,550.68              

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

PROJECT INFORMATION

   Total - HNL Air Conditioning System Project - 
Phases I & II:



 

Project Schedule and Expenditures   AIRPORT:   Page 3 of 5 
PFC Quarterly Report PFC No. 04-01-C-01-OGG
For the Period Ended: September 30, 2007

Implement Complete Expended OGG

Project Title Project No. Total Project Cost  Approved Level 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

HNL Air Conditioning 
Improvements, DH Chiller 
Plant Phase I                AO1107-16 24,000,000$           1,573,660$            06/16/06 A 2/1/08 E 865,131.00           169,820.00           1,034,951.00         1,573,660.00              1,573,660.00            538,709.00                   
HNL Air Conditioning 
Improvements, Chilled Water 
Loop Phase II AO1107-17  1,847,340$            06/16/06 A 2/1/08 E 50,553.00             157,879.00           208,432.00            1,847,340.00              1,847,340.00            1,638,908.00                

24,000,000$           3,421,000$            915,684.00           327,699.00           1,243,383.00         3,421,000.00              3,421,000.00            2,177,617.00                
HNL Environmental 
Compliance Measures (South 
Ramp) AS1095-03 1,800,000$             233,250$               06/16/06 A 12/31/07 E 25,145.00             69,651.00             94,796.00              233,250.00                 233,250.00               138,454.00                   

HNL FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $           1,367,850 07/24/06 A 2/15/08 E 629,117.00           219,895.00           849,012.00            1,367,850.00              1,367,850.00            518,838.00                   

LIH Perimeter Road and 
Fencing, Lihue Airport AK1052-04 3,210,000$             49,916$                 06/16/06 E 12/31/07 E 15,739.00             5,097.00               20,836.00              49,916.00                   49,916.00                 29,080.00                     

OGG Perimeter Road 
Improvements  AM1061-13 1,590,000$             225,475$               06/15/06 A 6/17/09 E 104,412.00           42,715.00             147,127.00            225,475.00                 225,475.00               78,348.00                     

OGG Runway Safety Area 
Improvements

AM1023-13 & 
AM1061-13 8,500,000$             1,166,250$            06/15/06 A 6/17/09 E 336,763.00           71,608.00             408,371.00            1,166,250.00              1,166,250.00            757,879.00                   

KOA Perimeter Road & 
Fencing, and GA Apron 
Lighting AH2050-04 3,000,000$             165,608$               06/01/06 A 12/31/07 E 167,067.00         -                      167,067.00          165,608.00                167,067.00               (1,459.00)                     

PFC #04-01-C-01-OGG - Total: 53,500,000$           6,629,349$            2,193,927.00        736,665.00           2,930,592.00         6,629,349.00              6,630,808.00            3,698,757.00                

 
(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

PROJECT INFORMATION

 Kahului Airport (OGG) 

   Total - HNL Air Conditioning System Project - 
Phases I & II:



 

Project Schedule and Expenditures   AIRPORT:   Page 4 of 5
PFC Quarterly Report PFC No. 04-01-C-01-KOA
For the Period Ended: September 30, 2007

Implement Complete Expended KOA

Project Title Project No. Airport  Approved Level 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

HNL Air Conditioning 
Improvements, DH Chiller 
Plant Phase I                AO1107-16 24,000,000$           617,760$               06/16/06 A 2/1/08 E 289,304.00           56,789.00             346,093.00            617,760.00                 617,760.00               271,667.00                   
HNL Air Conditioning 
Improvements, Chilled Water 
Loop Phase II AO1107-17  526,240$               06/16/06 A 2/1/08 E 16,905.00             52,796.00             69,701.00              526,240.00                 526,240.00               456,539.00                   

24,000,000$           1,144,000$            306,209.00           109,585.00           415,794.00            1,144,000.00              1,144,000.00            728,206.00                   
HNL Environmental 
Compliance Measures (South 
Ramp) AS1095-03 1,800,000$             78,000$                 06/16/06 A 12/31/07 E 8,409.00               23,292.00             31,701.00              78,000.00                   78,000.00                 46,299.00                     

HNL FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $              457,416 07/24/06 A 2/15/08 E 210,380.00           73,534.00             283,914.00            457,416.00                 457,416.00               173,502.00                   

LIH Perimeter Road and 
Fencing, Lihue Airport AK1052-04 3,210,000$             16,692$                 06/16/06 E 12/31/07 E 5,264.00               1,704.00               6,968.00                16,692.00                   16,692.00                 9,724.00                       

OGG Perimeter Road 
Improvements  AM1061-13 1,590,000$             75,400$                 06/15/06 A 6/17/09 E 34,916.00             14,284.00             49,200.00              75,400.00                   75,400.00                 26,200.00                     

OGG Runway Safety Area 
Improvements

AM1023-13 & 
AM1061-13 8,500,000$             390,000$               06/15/06 A 6/17/09 E 112,615.00           23,946.00             136,561.00            390,000.00                 390,000.00               253,439.00                   

KOA Perimeter Road & 
Fencing, and GA Apron 
Lighting AH2050-04 3,000,000$             55,380$                 06/01/06 A 12/31/07 E 55,868.00           -                      55,868.00            55,380.00                  55,868.00                 (488.00)                        

PFC #04-01-C-01-KOA - Total: 53,500,000$           2,216,888$            733,661.00           246,345.00           980,006.00            2,216,888.00              2,217,376.00            1,236,882.00                

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

   Total - HNL Air Conditioning System Project - 
Phases I & II:

PROJECT INFORMATION
 Kona International Airport at Keahole (KOA) 



 

Project Schedule and Expenditures   AIRPORT:   Page 5 of 5
PFC Quarterly Report PFC No. 04-01-C-01-LIH
For the Period Ended: September 30, 2007

Implement Complete Expended LIH

Project Title Project No. Total Project Cost
 Approved Level 

This Airport 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

HNL Air Conditioning 
Improvements, DH Chiller 
Plant Phase I                AO1107-16 24,000,000$           416,340$               06/16/06 A 2/1/08 E 194,168.00           38,114.00             232,282.00            416,340.00                 416,340.00               184,058.00                   
HNL Air Conditioning 
Improvements, Chilled Water 
Loop Phase II AO1107-17  354,660$               06/16/06 A 2/1/08 E 11,346.00             35,434.00             46,780.00              354,660.00                 354,660.00               307,880.00                   

24,000,000$           771,000$               205,514.00           73,548.00             279,062.00            771,000.00                 771,000.00               491,938.00                   
HNL Environmental 
Compliance Measures (South 
Ramp) AS1095-03 1,800,000$             52,500$                 06/16/06 A 12/31/07 E 5,644.00               15,632.00             21,276.00              52,500.00                   52,500.00                 31,224.00                     

HNL FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $              310,733 07/24/06 A 2/15/08 E 141,198.00           49,353.00             190,551.00            310,733.00                 310,733.00               120,182.00                   

LIH Perimeter Road and 
Fencing, Lihue Airport AK1052-04 3,210,000$             10,892$                 06/16/06 E 12/31/07 E 3,533.00               1,144.00               4,677.00                10,892.00                   10,892.00                 6,215.00                       

OGG Perimeter Road 
Improvements  AM1061-13 1,590,000$             46,125$                 06/15/06 A 6/17/09 E 23,434.00             9,587.00               33,021.00              46,125.00                   46,125.00                 13,104.00                     

OGG Runway Safety Area 
Improvements

AM1023-13 & 
AM1061-13 8,500,000$             261,500$               06/15/06 A 6/17/09 E 75,582.00             16,071.00             91,653.00              261,500.00                 261,500.00               169,847.00                   

KOA Perimeter Road & 
Fencing, and GA Apron 
Lighting AH2050-04 3,000,000$             37,013$                 06/01/06 A 12/31/07 E 37,496.00           -                      37,496.00            37,013.00                  37,496.00                 (483.00)                        

PFC #04-01-C-01-LIH - Total: 53,500,000$           1,489,763$            492,401.00           165,335.00           657,736.00            1,489,763.00              1,490,246.00            832,027.00                   
  

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$             
04-01-C-01-KOA 1,065,000$            2,216,888$             
04-01-C-01-LIH 321,000$               1,489,763$             

   Total - HNL Air Conditioning System Project - 
Phases I & II:

 Lihue Airport (LIH) 
PROJECT INFORMATION


